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LETTER REGARDING U S NAVY REQUEST FOR EXTENSION OF THE SITE MANAGEMENT
PLAN DEADLINES FOR CALENDAR YEAR 2012 FOR THE DRAFT RECORD OF DECISION

AMENDMENT FOR OPERABLE UNIT 2 (OU 2)  NAS PENSACOLA FL
3/12/2014

NAVFAC SOUTHEAST



DEPARTMENT OF THE NAVY 
Naval Facilities Engineering Command Southeast 

Jacksonville, FL 32212-0030 

Memorandum for the file  

Date: 	March 12, 2014 

Subject: Revised- Extension of Calendar Year 2012 NAS Pensacola Site Management Plan (SMP) 
Deadlines, Extension Number 2014-03. 

From: 	Patty Marajh—Whittemore, Navy 
David Grabka, FDEP 
Tim Woolheater, USEPA Region 4 

To: 	File 

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines 

established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a 

deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended 

in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 

2013 Final SMP. 

1. OU/SITE Number & Description : Operable Unit (OU) 2 Sites 11, 12, 25, 26, 27 and 30.  

2. Deadline or schedule being extended: Submittal of the Draft Record of Decision (ROD) 

Amendment for OU 2, Sites 11, 12, 25, 26, 27 and 30, Naval Air Station (NAS) Pensacola,  

Pensacola, Florida.  

3. Length of extension/new deadline: 106-dav extension for submitting the Draft ROD 

Amendment from March 16, 2014 to June 30, 2014.  

4. Good Cause 

❑ Force Majeure 

0 	Another Parties Failure 

0 	Dispute Resolution 

RI Delay caused by extension granted for other deadline 

lZl Events or series of events mutually agreed to by the Parties 

5. 	Brief description/Explanation of cause: 

The Navy submitted the Draft Feasibility Study Addendum and Proposed Plan (FSA/PP) for 

regulatory review on November 15, 2013. Based on comments from the regulatory agencies 



and ongoing discussions between the Navy and regulators on the remedial path forward for Site 

11 at OU2, additional time is required to finalize the Draft Final FSA and Draft Final PP. After 

incorporation of regulatory comments on the Draft Final FSA and Draft Final PP, a public 

comment period will need to be facilitated followed by incorporation of public comments, 

preparation and submittal Final FSA/PP. Delays projected on these milestones will cause a 

delay in the submittal of the Draft ROD Amendment for 0U2. 

A revised milestone schedule that reflects the milestone extension is attached to this letter. 

IT IS SO AGREED 

MARAJH- 
WHITTEMORE.PATTY.13 
62665520 

Digitally signed by MARKIN-
WHITTEMORE.PATTY.1362665520 
DN: c=115, o=U.S. Government, ou=DoD, 
ou=PKI, ou=115N, cn=MARA.IFI-
WHITTEMORE.PAIT(.1362665520 
Date: 2014.03.12 16:05:38 -04'00' 

Patty Marajh — Whittemore 
Remedial Project Manager 
NAVFAC SE 

Date 

3 
David Gra a 
Remedial Project Manager 
Florida Department of Environmental Protection 

refimely 	it 600d Cause 

Tim Woolheater 
	

Date 
Remedial Project Manager 
USEPA, Region 4 

❑ Timely 	❑ Good Cause 


